COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 25/ 2019

ESTI MATE SUMVARY 07: 20: 36
CONTI D C21506- COMBO ESTI MATE NO 0012 PROG SPEC YR: 2005
PCN: 21506- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 341.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COMPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  23.98 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. | MD253- 255
|-25 NORTH. SH 402 TO SH 14
NAME OF ROAD: 0200
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 03/11/ 2019 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJECT AMT: $ 232,397, 609. 93 PARTI Cl PATI NG $  48,374,854.33 $ 5,837,920. 31
AWARD PRQJECT AMT:  $ 248,287, 287.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 20. 82% TOTAL EARNI NGS 48,374, 854. 33 5, 837, 920. 31
FUNDS AVAI LABLE: $ 184, 022, 755. 60 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 48, 374, 854. 33 5, 837, 920. 31
TOTAL CLAI VS $ 0.00 RETAI NAGE -1, 188, 745. 63 -175,137. 61
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 47,186, 108. 70 5,662, 782. 70
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 47, 186, 108. 70 5,662, 782. 70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,662, 782. 70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0075

0080

700- 70034

700- 70010

CAT NO0201

0005

0006

0007

0008

0009

0011

950- 01000

900- 00006

900- 00006

900- 00006

900- 00006

626- 00100

CAT NO0202

0010

0225

21506-BI D ESTI MATE RUN 03/ 25/ 2019
| MD253- 255 ESTI MATE NO. 0012 07: 20: 36
CURRENT PREV QTY/ AMOUNT
I TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L ________.
FORCE ACCOUNTS
FIA Wility 1, 243, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A M nor Contract Revisions 10, 081, 345. 570 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $11, 324, 345.57 $ 0.00% 0. 00
PRQIECT MANAGEMENT
Proj ect Managenent 24,520, 000. 000 12, 283, 095. 070
DOL 783, 900. 300 783, 900. 30
1. 00000 13, 066, 995. 370 13, 066, 995. 37
Added Item (Dol I ar)/ Retai nage 490, 682. 090 214, 846. 740
DOL 0. 000 0. 00
1. 00000 214, 846. 740 214, 846.74
Added Item (Dol lar)/ RETAI NAGE | NVO CE #2 MAY 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
Added Item (Dol | ar)/ RETAI NAGE ADJUSTMENT | NVO CE #2 269, 341. 610 269, 341. 610
DOL 0. 000 0. 00
1. 00000 269, 341. 610 269, 341. 61
Added Item (Dol lar)/ 7,299. 230 7,299. 230
DOL 0. 000 0.00
1. 00000 7,299. 230 7,299. 23
Mobi | i zation (w o Autopay) 21506 8, 750, 000. 000 8, 750, 000. 000
LS 0. 000 0. 00
1. 00000 8, 750, 000. 000 8, 750, 000. 00
CAT 0201 CURRENT AMT $34,037,322.93$% 783, 900. 30 $22, 308, 482. 95
UTI LI TIES
Uilities 100, 000. 000 81, 400. 140
DOL 5, 849. 860 5, 849. 86
1. 00000 87, 250. 000 87, 250. 00
Adj Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00

950- 01100

210- 04050

C21506- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 2



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21506- BI D ESTI MATE RUN 03/ 25/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0012 07: 20: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0486 613-00050 1/2 In Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0487 613-00200 2 In Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0488 613-01100 1 1n Elec Cond (P) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0489 613-00100 1 1n Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0490 613-00206 2 In Elec Cond (Bored) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0495 613-00306 3 In Elec Cond (Bored) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0496 613-01300 3 1n Elec Cond (P) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0500 613-01200 2 In Elec Cond (P) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0501 613-07001 Type One Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0502 613-07002 Type Two Pull Box 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0503 613-07000 Pul | Box (Spec) 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21506- BI D ESTI MATE RUN 03/ 25/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0012 07: 20: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 UTILITIES

0504 613-07040 Pul | Box (30"x48"x24") 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0505 613-07023 Pul | Box (24"x36"x24") 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0506 613-10010 Wring (Spec) #10, #8, #3/0, #4,#2 0. 000 0. 000
LS 0. 000 0.00
0. 00000 0. 000 0. 00
0509 613-34300 Light sStd Metal (30 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0510 613-10000 Wring 0. 000 0. 000
LS 0. 000 0.00
0. 00000 0. 000 0. 00
0511 613-34400 Light Std Metal (40 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0512 613-40010 Light Std Foundation 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0513 613-40012 Li ght Std Foundation Spec 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0516 613-50100 Lighting Ctrl Center 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0517 613-50150 Secondary Serv Pedest al 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0518 613-50106 Li ght Cont Center (Spec) 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D

CAT NO0202

0519 613-81700

0616

619-50080

0617

619- 50120

0618

619-50160

0619

619- 10240

0621

619- 50960

0622

619- 75096

0646

900- 00007

0647

900- 00007

0648

900- 00007

0649 900- 00007

C21506- COVBO
21506-BI D
| MD253- 255
| TEM
DESCRI PTI ON
UTI LI TIES

Safe Switch NEMA 3R 60A 2 Pol e 240V sconnect

1 1n Plastic Pipe

1-1/2 In Plastic Pipe

2 In Plastic Pipe

24 In Weld Steel Pipe

12 In Plastic Pipe

12 In Gate Valve

Added Item (Each)/ 12 In AC to PVC Adapter

Added Item (Each)/ 12 In 11.25 Degree Bend

Added Item (Each)/ 12 In 22.5 Degree Bend

Added Item (Each)/ 12 In 45 Degree Bend

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
0. 00000
0. 000
LF
0. 00000
0. 000
LF
0. 00000
0. 000
LF
0. 00000
0. 000
LF
0. 00000
0. 000
LF
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 25/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:20: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

Page 6
ESTI MATE RUN 03/ 25/ 2019

CAT NO0202

0650 900- 00007

0651 900- 00007

CAT NO0203

0015 950-01200

CAT NO0204

0020 950-01300

0087

202- 00010

0088

202- 00027

0089

202- 01200

0091

202- 00246

0092

202- 01000

0094 202-01170

C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
21506- Bl D
| MD253- 255 ESTI MATE NO 0012
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
UTI LI TI ES
Added Item (Each)/ 12 In Horizontal Thrust Bl ock 0. 000
EACH
0. 00000
Added Item (Each)/ 12 In Vertical Thrust Bl ock 0. 000
EACH
0. 00000
CAT 0202 CURRENT AMI
DESI GN
Desi gn 20, 455, 000. 000
DOL
1. 00000
CAT 0203 CURRENT AMT
ROADVAY
Roadway 50, 605, 941. 430
DOL
1. 00000
Rem Tree 0. 000
EACH
0. 00000
Rem Ri prap 0. 000
Sy
0. 00000
Rem Tensi oned Cable Barrier 0. 000
LF
0. 00000
Rem Asphalt Mat (Pl aning)(Special) 1"- 4" 0. 000
Sy
0. 00000
Rem Fence 0. 000
LF
0. 00000
Rem Gdrail Ty 7 0. 000
LF

0. 00000

07:20: 36
PREV QTY/ AMOUNT
QrY TH S PERI OD TH' S CUMULATI VE
QrY TO DATE PERI OD ANDUNT
0. 000
0. 000 0. 00
0. 000 0. 00
0. 000
0. 000 0. 00
0. 000 0. 00
$ 100, 000. 00 $ 5,849.86 % 87, 250. 00
14,725, 115. 330
587, 725. 750 587,725.75
15, 312, 841. 080 15, 312, 841. 08

$20, 455, 000. 00 $ 587, 725. 75 $15, 312, 841.

931, 550. 000
2,188, 246

3,119, 796

540
540

2,188, 246. 54

3,119, 796. 54

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00

0. 000
0. 000 0.00

0. 000 0. 00

0. 000
0. 000 0.
0. 000 0.

00
00



CONTI D

CAT NO0204

0095 202-00019

0096

202- 00700

0097

202- 00705

0098

202- 00020

0100

202- 00033

0105

202- 00037

0110

202- 00195

0115

202- 00200

0120

202- 00203

0125

202- 00220

0130 202-00240

ROADWAY

C21506- COVBO
21506- BI D
| MD253- 255
| TEM
DESCRI PTI ON
Rem | nl et

Rem Li ght Standard

Rem Li ght Standard Foundati on

Rem CBC

Rem Pi pe

Rem of End Section

Rem of Medi an Cover

Rem Si dewal k

Rem Curb and Cutter

Rem Asphal t Mat

Rem Asphal t Mat (Pl ani ng)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
5%
0. 00000
0. 000
%
0. 00000
0. 000
LF
0. 00000
0. 000
%
0. 00000
0. 000
sy

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUN 03/ 25/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:20: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0204

0135 202-00810

0140

202- 00821

0145

202- 00828

0150

202- 01130

0155

202- 01300

0270

403- 09210

0275

403- 33841

0280

403- 34871

0285

403- 40000

0290

411-10255

0291 412-00800

C21506- COVBO
21506-BI D
| MD253- 255
| TEM
DESCRI PTI ON

Rem Ground Sign

Rem Si gn Panel

Rem Traf Sig Equi pnent

Rem Gdrai |

Ty 3

Rem End Anchor age

SMA

HVA (G S) (100) (PG 64-22)

HVA (G SX) (100) (PG 76-28)

HVA Saf ety Edge

Emul

Asph (SS)

Conc Pvnt (8 In)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
LS
0. 00000
0. 000
LF
0. 00000
0. 000
EACH
0. 00000
0. 000
TON
0. 00000
0. 000
TON
0. 00000
0. 000
TON
0. 00000
0. 000
LF
0. 00000
0. 000
GAL
0. 00000
0. 000
sy

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 03/ 25/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:20: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 21506- BI D ESTI MATE RUN 03/ 25/ 2019
PRQIECT | MD253- 255 ESTI MATE NO 0012 07: 20: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWTPRCE
CAT NO0204 ROADWAY
0292 412-00850 Conc Pvnt (8-1/2 In) 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0293 412-01150 Conc Pvnt (11-1/2 In) 0. 000 0. 000
5% 0. 000 0. 00
0. 00000 0. 000 0.00
0332 507-00000 Conc S and D Pave 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0. 00
0335 515-00120 Wat er proofi ng (Menbrane) 0. 000 0. 000
5% 0. 000 0. 00
0. 00000 0. 000 0.00
0345 601-06100  Conc (Patching) 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0. 00
0347 601-03000 Conc CL D 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0.00
0350 601-25735 Precast Deck Panel (3.5 In) 0. 000 0. 000
Sy 0. 000 0.00
0. 00000 0. 000 0. 00
0355 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0360 602- 00000 Rei nf Steel 0. 000 0. 000
LB 0. 000 0.00
0. 00000 0. 000 0. 00
0365 602-00020 Rei nf Steel (Epoxy) 0. 000 0. 000
LB 0. 000 0. 00
0. 00000 0. 000 0.00
0415 606- 00301 Gdrail Ty 3 (6-3) 0. 000 0. 000
LF 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21506- BI D ESTI MATE RUN 03/ 25/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0012 07: 20: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0416 606-00740 CGdrail Ty 7 (Sty CE) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0417 606-00741 Gdrail Ty 7 (Sty CE) (Spec) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0420 606-00710 CGdrail Ty 7 (Sty CA) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0425 606-01370 Transition Ty 3G 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0427 606-01340 End Anchor Ty 3D 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0428 606-01460 Medi an Ter mi nal 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0429 606- 02003 End Anchor (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0430 606-02005 End Anchor (Fl ared) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0431 606-21010 End Anchor (Tens Cab Bar) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0432 607-01000 Fence BW MP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0433 607-11530  Fence (Spec) 0. 000 0. 000
LF 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21506- BI D ESTI MATE RUN 03/ 25/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0012 07: 20: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0204 ROADWAY

0434 606-01380 Transition Ty 3H 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0435 608-00000 Conc Si dewal k 0. 000 0. 000
5% 0. 000 0. 00
0. 00000 0. 000 0.00
0436 609-23000 Cutter (Special) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0440 608-00010 Conc Curb Ranmp 0. 000 0. 000
5% 0. 000 0. 00
0. 00000 0. 000 0.00
0449 609-20010 Curb Ty 2 B 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0450 609-21010 Cand GTy 2 1-B 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0451 609-21011 Cand GTy 2 1-M 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0452 609-21021 Cand GTy 2 11-M 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0455 609-21020 Cand GTy 2 11-B 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0460 609-40011 Curb Ty 4 M 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0465 610- 00020 Medi an Cover (Pattern Conc) 0. 000 0. 000
SF 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 21506-BI D ESTI MATE RUN 03/ 25/ 2019
PRQIECT | MD253- 255 ESTI MATE NO. 0012 07:20: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCGE
CAT NO0204 ROADWAY
0470 610-00030  Median Cover Matl (Conc) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0475 612-00111 Delin (Drv)(Ty I) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0476 612- 00060 Refl ector (Median Barrier) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0477 612-00260 Loc Mark (Fib Opt) (Done) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0480 612-00112 Delin (Drv)(Ty Il) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0485 612-00113 Delin (Drv)(Ty II1) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0680 641-10000  Shotcrete 0. 000 0. 000
Sy 0. 000 0.00
0. 00000 0. 000 0. 00
CAT 0204 CURRENT AMT $50, 605, 941. 43 $ 2,188,246.54 $ 3,119, 796. 54
CAT NO0205 EARTHWORK
0025 950-01400 Ear t hwor k 28, 500, 000. 000 1, 290, 348. 570
DOL 1, 260, 926.980 1, 260, 926. 98
1. 00000 2,551, 275. 550 2,551, 275.55
0086 201-00000 Clear and G ub 0. 000 0. 000
LS 0. 000 0.00
0. 00000 0. 000 0. 00
0169 203-00000 Uncl Excav 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0. 00



CONTI D

CAT NO0205

0170

0171

0172

0173

0174

0175

0176

0180

0185

0190

0195

203- 00010

206- 01750

207- 00205

207-00210

207- 00305

203- 00060

207- 00310

206- 00000

206- 00100

206- 00200

206- 00360

C21506- COVBO
21506-BI D
| MD253- 255

| TEM
DESCRI PTI ON

EARTHWORK

Uncl

Excav (CIP)

Shori ng

Topsoi |

St ockpi l e Topsoi |

Wet | and Topsoi |

Enb Mat

(aIP)

St ockpil e Wetl and Topsoi |

Str

Excav

Str Bkfl (CL 1)

Str Bkfl (CL 2)

Mechani cal Rei nforcenent of Soil

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

CcY

CcY

CcY

CY

CY

CY

0012

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

0. 000

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 03/ 25/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:20: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21506- BI D ESTI MATE RUN 03/ 25/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0012 07: 20: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0205 EARTHWORK

0255 304- 06007 ABC (CL 6) 0. 000 0. 000
cy 0. 000 0. 00
0. 00000 0. 000 0.00

CAT 0205 CURRENT AMT $28, 500, 000.00$ 1, 260,926.98$ 2,551, 275. 55
CAT NO0206 DRAI NAGE

0030 950-00504  Drainage 11, 300, 000. 000 708, 716. 660
DOL 405, 523. 360 405, 523. 36
1. 00000 1, 114, 240. 020 1, 114, 240. 02
0031 420-00112 Geotextile (Drain) (CL 1) 0. 000 0. 000
5% 0. 000 0. 00
0. 00000 0. 000 0.00
0369 603-01180 18 In RCP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0370 603-01185 18 In RCP (Cl P) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0374 603-01240 24 In RCP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0375 603-01245 24 In RCP (ClP) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0376 603-01300 30 In RCP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0377 603-01360 36 In RCP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0378 603-01420 42 In RCP 0. 000 0. 000
LF 0. 000 0.00

0. 00000 0. 000 0.00



CONTI D

DRAI NAGE

CAT NO0206

0379 603-01480

0380

603- 05018

0381

603- 01540

0382

603- 05015

0383

603- 05036

0384

603- 05042

0385

603- 05024

0386

603- 05048

0387

603- 05054

0388

603- 05118

0389 603-05124

C21506- COVBO
21506-BI D
| MD253- 255

| TEM
DESCRI PTI ON

48 In RCP

18 In

RCES

54 In

15 In

RCES

36 In

RCES

42 In

RCES

24 In

RCES

48 In

RCES

54 In

RCES

23x14

I'n RCES

30x19 In RCES

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
0. 00000
0. 000
EACH
0. 00000
0. 000
LF
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 03/ 25/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:20: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21506- BI D ESTI MATE RUN 03/ 25/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0012 07: 20: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0390 603-10120 12 In CSP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0391 603-05130  38x24 In RCES 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0392 603-10180 18 In CSP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0393 603-05136  45x29 In RCES 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0395 603-10240 24 In CSP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0396 603-02180  23x14 In RCP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0397 603-02240  30x19 In RCP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0398 603-02270  34x22 In RCP 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0399 603-02272  34x22 In RCES 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0400 603-30024 24 In SES 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0401 603-02300  38x24 In RCP 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D

DRAI NAGE

CAT NO0206

0402 603-02360

0403

603- 05030

0404

604- 19000

0405

604- 00305

0406

604- 00310

0407

604- 00505

0408

604- 00506

0409

604- 00510

0410

604- 19105

0411

604- 00511

0412 604-26005

45x29

30 In

Inlet

Inlet

Inlet

Inlet

Inlet

I nlet

Inlet

I nlet

Vane Grate Inlet

C21506- COVBO
21506-BI D
| MD253- 255

| TEM
DESCRI PTI ON

I'n RCP

RCES

Spec

Ty C (5 Ft)

Ty C (10 Ft)

Ty D (5 Ft)

Ty D (Spec) (5 Ft)

Ty D (10 Ft)

Ty RL5 (5 Ft)

Ty D (Spec) (10 Ft)

(D) (5 Ft)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 25/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:20: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 21506- BI D ESTI MATE RUN 03/ 25/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0012 07: 20: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0206 DRAI NAGE

0413 604-30010 MH Slab Base (10 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0414 604-30015 MH Sl ab Base (15 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0418 604-19110 Inlet Ty R L5 (10 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0419 604-19205 Inlet Ty R L10 (5 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0421 604-19210 Inlet Ty R L10 (10 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0422 604- 30005 MH Sl ab Base (5 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0423 604-30020 MH Slab Base (20 Ft) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0627 623-00602 2 In Plastic Pipe (Irrig/Sleve) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0628 623-00604 4 Inch Plastic Pipe (Irrig/Sleve) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0629 623-00162 Drip Emit Tubing 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0631 623-03004 3/4 In Drip Zone Crtl Valve 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D:

CAT NO0206

0632

0633

0634

0636

0637

0638

623-03108

623- 03112

623-00186

623- 04000

623- 04008

616- 23240

CAT NO0207

0045

0160

0165

0196

950- 01800

202- 04002

202- 04005

208- 00002

C21506- COMBO
21506-BI D
| MD253- 255
| TEM
DESCRI PTI ON
DRAI NAGE
11n Auto Ctrl Valve
1-1/2 In Auto Cirl Val

3/4 In Flush Unit

crl

Wre 24 Volt

1 I'n Quick- Coupl er

24 In Plastic Siphon Pipe

ENVI RONVENTAL

Envi r onnent al

Cl ean Cul vert

Cl ean Val ve Box

Erosion Log Type 1 (12 In)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

36 $ 1, 114, 240.

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
0. 000 0. 000
EACH 0. 000
0. 00000 0. 000
0. 000 0. 000
EACH 0. 000
0. 00000 0. 000
0. 000 0. 000
EACH 0. 000
0. 00000 0. 000
0. 000 0. 000
LF 0. 000
0. 00000 0. 000
0. 000 0. 000
EACH 0. 000
0. 00000 0. 000
0. 000 0. 000
LF 0. 000
0. 00000 0. 000
CAT 0206 CURRENT AMT  $11, 300, 000. 00 $
7, 325, 000. 000 306, 000. 000
DOL 226, 813. 330
1. 00000 532, 813. 330
0. 000 0. 000
EACH 0. 000
0. 00000 0. 000
0. 000 0. 000
EACH 0. 000
0. 00000 0. 000
0. 000 0. 000
LF 0. 000

0. 00000 0. 000

Page 19

ESTI MATE RUN 03/ 25/ 2019

405, 523.

226, 813.

33
532, 813.

.00
0

.00
0

.00
0

07:20: 36
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

33

.00

.00

.00



CONTI D

CAT NO0207

0197

0198

0199

0204

0226

0227

0228

0229

0230

0231

0232

208- 00020

208- 00045

208- 00300

210- 02900

212-00006

212-00028

212-00032

213- 00705

214-00350

214- 00506

217-00020

C21506- COVBO
21506-BI D
| MD253- 255

| TEM
DESCRI PTI ON

ENVI RONMVENTAL

Silt

Fence

Conc Washout Str

Tenporary Bermns

Rel ay Ri prap

Seedi ng (Native)

Seedi ng (Wetl ands)

Soi |

Condi ti oni ng

Landscape Boul der

(Speci al )

Deci duous

Shrub (5 Gal)

Evergreen Tree (6 Ft)(B-B)

Her bi ci de Treat nment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
LF
0. 00000
0. 000
EACH
0. 00000
0. 000
LF
0. 00000
0. 000
cy
0. 00000
0. 000
ACRE
0. 00000
0. 000
ACRE
0. 00000
0. 000
ACRE
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
EACH
0. 00000
0. 000
HOUR

0. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 20

ESTI MATE RUN 03/ 25/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

07:20: 36

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21506- BI D ESTI MATE RUN 03/ 25/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0012 07: 20: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0207  ENVI RONVENTAL

0295 420-00103  Ceotextile (Er Cont) (CL 2) 0. 000 0. 000
Sy 0. 000 0.00
0. 00000 0. 000 0.00
0296 420-00520  Geogrid Pvnt Reinf 0. 000 0. 000
sy 0. 000 0. 00
0. 00000 0. 000 0.00
0330 506-00209 Riprap (9 In) 0. 000 0. 000
CcY 0. 000 0.00
0. 00000 0. 000 0.00
0331 506-00010 Ri prap (Special) Buried 0. 000 0. 000
cy 0. 000 0. 00
0. 00000 0. 000 0.00
0333 506- 00005 Ri prap 0. 000 0. 000
51 0. 000 0.00
0. 00000 0. 000 0.00
0336 518-00100 \Waterstop 0. 000 0.000
LF 0. 000 0. 00
0. 00000 0. 000 0.00

CAT 0207 CURRENT AMI $ 7,325, 000.00 $ 226,813.33% 532,813.33
CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0050 950-01900  Signing, Pavenment Marking, Signalization, Lighting 8, 500, 000. 000 37, 700. 000
DOL 15, 080. 000 15, 080. 00
1. 00000 52, 780. 000 52, 780. 00
0090 202-00090 Rem Del i neat or 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0215 210-00810 Res Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0220 210-00815 Res Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21506- BI D ESTI MATE RUN 03/ 25/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0012 07: 20: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0300 502-00460 Pile Tip 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0.00
0305 502-11274 Steel Pile (HP 12x74) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00

0310 503-00036 Drilled Caisson (36 In) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0311 503-00042 Drilled Caisson (42 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0312 503-00018 Drilled Caisson (18 In) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0313 503-00024 Drilled Caisson (24 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0315 503-00048 Drilled Caisson (48 In) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0325 503-00054 Drilled Caisson (54 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0326 504-04420 Precast Panel Facing 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0514 613-13014 Lumin (LED) (14,000 Lumnens) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0515 613-13000  Luninaire (LED) 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 21506- BI D ESTI MATE RUN 03/ 25/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0012 07: 20: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0520 614-00011 Sign Panel (CL I) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0521 614-00612 Steel Sign Post (W6x12) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0522 614-00615 Steel Sign Post (W 6x15) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0523 614-00818 Steel Sign Post (W 8x18) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0524 614-01022 Steel Sign Post (W 10x22) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0525 614-00012 Sign Panel (CL Il) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0530 614-00013 Sign Panel (CL I11) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0531 614-10145 VMS LED (Single Faced) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0532 614-10147 VMS LED (Over head) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0535 614-01512 Steel Sign Supp (2-1n Rd)(Post) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0536 614-01578 Steel Sign Supp (2-1/2 In Rd NP40) (Slip) 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 24

PCN: 21506- BI D ESTI MATE RUN 03/ 25/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0012 07: 20: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0540 614-01522 Steel Sign Supp (2-1n Rd)(Sock) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0545 614-01575 Steel Sign Supp (2-1/2 In Rd NP40) (Po) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0546 614-01582 Steel Sign Supp (2-1/2 In Rd)(Po&Slip) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0550 614-01578 Steel Sign Supp (2-1/2 In Rd NP40)(Slip) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0555 614-01585 Steel Sign Supp (2-1/2 In Rd 80) (Post) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0560 614-01588 Steel Sign Supp (2-1/2 In Rd 80)(Slip) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0561 614-03001 Conc Footing (Ty 1) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0562 614-03002 Conc Footing (Ty 2) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0563 614-03003 Conc Footing (Ty 3) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0564 614-03005 Conc Footing (Ty 5) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0565 614-70150 Ped Sig Face (16) (Countdown) 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 21506- BI D ESTI MATE RUN 03/ 25/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0012 07: 20: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0570 614-70336 Traf Sig Face (12-12-12) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0575 614-72860 Ped Push Button 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0576 614-72830  Communi cations Cabinet FOR TOLL PO NT TYPE M TYPE 0. 000 0. 000
332D, TYPE 332
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0577 614-72832  Comm Cabinet (Type 2) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0580 614-72863 Ped Push Button Post Assem 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0581 614-72875 Loop Detect Wre 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0585 614-72864 Fire Preenpt Unit 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0590 614-72886 Intersection Detect Sys (Canera) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0594 614-31400 Monot ube Overhead Sign Cant (14 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0595 614-81150 Si g-Light Pole Steel (1-50 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0596 614-32000 Monot ube Overhead Sign Cant (20 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 21506- BI D ESTI MATE RUN 03/ 25/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0012 07: 20: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0597 614-32400 Monot ube Overhead Sign Cant (24 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0598 614-32900 I nst Monotube Overhead Sign Cant 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0599 614-33000 Monot ube Overhead Sign Cant (30 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0600 614-81155 Si g-Light Pole Steel (1-55 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0601 614-43000 Monot ube Overhead Sign Brdg (30 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0604 614-42000 Monot ube Overhead Sign Brdg (20 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0605 614-81160 Sig-Light Pole Steel (1-60 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0610 614-81170 Sig-Light Pole Steel (1-70 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0615 614-81175 Sig-Light Pole Steel (1-75 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0620 615-00030 Enb Prot Ty 3 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0625 618-01994 Prestress Conc Box (Depth 32" Thru 48") 0. 000 0. 000
SF 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 21506- BI D ESTI MATE RUN 03/ 25/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0012 07: 20: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0208 SI GNI NG PAVEMENT MARKI NG, SI GNALI ZATI ON, LI GHTI NG

0626 622-00066 Inst Sign Panel 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0630 627-00008 Mbd Epoxy Pvnt Mg 0. 000 0. 000
GAL 0. 000 0. 00
0. 00000 0. 000 0.00
0635 627-01001 Preform Plastic Pvnt Mg (Ty I) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0640 627-30324 Preform Plastic Pvnt Mg (WS) (TY 1) 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0.00
0641 627-02010 Preform Plastic Pvnt Mg (Ty Il)(Inlaid) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0645 627-30329 Preform Plastic Pvnt Mg (XS) (TY 1) ) 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00

CAT 0208 CURRENT AMI $ 8, 500, 000. 00 $ 15,080.00 $ 52, 780. 00
CAT NO0209 I TS AND TOLLI NG

0055 950-02000 I TS and Tol ling 14, 500, 000. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 210-00473 Res TV Caner as 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0201 210-00827 Res Pul | Box 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0202 210-00848 Res Traf Sig Control +Cab 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0.00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 21506- BI D ESTI MATE RUN 03/ 25/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0012 07: 20: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0209 | TS AND TOLLI NG

0203 210-00858 Res Pedestal Pole 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0205 210-00476 Reset MVRD 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0210 210-00750 Res Light Standard 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0445 608-00015 Det ect abl e War ni ngs 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0.00
0582 614-72887 Detect (M crowave Veh) 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0583 614-86010 DSRC (Roadsi de Unit) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0584 614-86800 Uni nterrupted Power Supply 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0586 614-87010 Fi ber Optic Cable (S Mdde) (12 Fiber) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0587 614-87015 Buf fer Tube Fan Qut Kit 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0588 614-87024 Fi ber Optic Term Panel (24 Fiber) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0589 614-87320 CCTV 0. 000 0. 000
EACH 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D:

C21506- COVBO
21506-BI D
| MD253- 255

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 29
ESTI MATE RUN 03/ 25/ 2019

| TEM
DESCRI PTI ON

CAT NO0209

0591 614-87364

0592

614-87402

0593

614-87692

0602

202- 00715

0603 202- 00827

CAT NO0210

0060 950- 00505

CAT NO0211

0065 950-02100

CAT NO0212

0070 950-02200

CAT NO0300

0035 950-01500

I TS AND TOLLI NG

CCTV Pole w Low Dev (50 Ft) )

Br kaway Taper | TS Pol e Steel

(40 Ft)

Et hernet Switch Type I

Rem CCTV Pol e

Rem of Pull Box

MAI NTENANCE OF TRAFFI C

Mai nt enance of Traffic

MAI NTENANCE DURI NG CONSTRUCTI ON

Mai nt enance During Construction

BUS RAPI D TRANSI T FACI LI TI ES

Bus Rapid Transit Facilities

BRI DGE AND MAJOR STRUCTURES

Bridges and Major Structures

ESTI MATE NO. 0012 07: 20: 36
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
CAT 0209  CURRENT AMT $14, 500, 000. 00 $ 0.00$ 0. 00
17, 800, 000. 000 1,759, 290. 000
DoL 0. 000 0. 00
1.00000 1,759, 290. 000 1, 759, 290. 00
CAT 0210  CURRENT AMT $17, 800, 000. 00 $ 0.00$ 1,759, 290. 00
3, 300, 000. 000 245, 799. 870
DoL 139, 388. 130 139, 388. 13
1. 00000 385, 188. 000 385, 188. 00
CAT 0211  CURRENT AMT $ 3,300,000.00%  139,388.13$ 385, 188.00
1, 850, 000. 000 389, 500. 000
DoL 64. 060 64. 06
1. 00000 389, 564. 060 389, 564. 06
CAT 0212  CURRENT AMT $ 1,850, 000. 00 $ 64.06$ 389, 564. 06
17, 300, 000. 000 393, 700. 000
DoL 26, 052. 000 26, 052. 00
1. 00000 419, 752. 000 419, 752. 00



CONTI D: C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 30

PCN: 21506- BI D ESTI MATE RUN 03/ 25/ 2019
PRQJECT: | MD253- 255 ESTI MATE NO 0012 07: 20: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0320 503-00048 Drilled Caisson (48 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0338 602- 00210 Wel ded Wre Fabric 0. 000 0. 000
5% 0. 000 0.00
0. 00000 0. 000 0. 00
0339 601-40401 Struct Conc Stain 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0340 601- 03040 Conc CL D (Bridge) 0. 000 0. 000
[e'% 0. 000 0.00
0. 00000 0. 000 0. 00
0341 601- 03030 Conc CL D (Box) 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0. 00
0342 601- 03050 Conc CL D (wall) 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0. 00
0343 601-40005 Cut Stone Veneer 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0344 514-00200 Pedestrian Railing (Steel) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0346 518-01004 Br Expan Device (0-4 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0348 606-10705 Brdg Rail Ty 7 (Spec) 0. 000 0. 000
LF 0. 000 0.00

0. 00000 0. 000 0.00



CONTI D: C21506- COVBO

PCN: 21506-BI D

PRQIECT: | MD253- 255

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0300 BRI DGE AND MAJOR STRUCTURES

0349 618-00163 Prestress Conc | (BT63)

CAT NO0302 WALLS

0040 950-01700 walls

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

5, 500, 000. 000

PROQIECT TOTAL

Page 31
ESTI MATE RUN 03/ 25/ 2019

07: 20: 36
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
0. 000
0. 000 0. 00
0. 000 0. 00

CURRENT AMI $17, 300, 000. 00 $ 26,052.00% 419,752.00

143, 230. 800
198, 350. 000 198, 350. 00
341, 580. 800 341, 580. 80

CURRENT AMI $32, 397, 609.93$ 5, 837, 920. 31 $48, 374, 854. 33



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 25/ 2019

ESTI MATE SUMVARY 07: 20: 36
CONTI D C21506- COMBO ESTI MATE NO. 0012 PROG SPEC YR: 2005
PCN: 22248- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 341.0 DAYS TIME ALLON 2/ 24/ 2022 FI XED COMPLETI ON DAl
I-25 NORTH: SH 402 TO SH 14 PERCENT TIME:  23.98 ORI G TIME ALLOW 2/24/2022 FI XED COVPLETI ON DAl
PROJECT NO. FBR0253- 261
|-25 NORTH. PROSPECT - BRI DGE
NAME OF ROAD: 0200
PRQIECT COUNTI ES: LARI MNER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 03/ 11/ 2019 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/ 07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 16, 150, 000. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT:  $ 248, 287,287.00 NON- PARTI Cl PATI NG 862, 500. 00 95, 833. 33
PERCENT COMPLETE: 5. 34% TOTAL EARNI NGS 862, 500. 00 95, 833. 33
FUNDS AVAI LABLE: $ 15,287, 500. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 862, 500. 00 95, 833. 33
TOTAL CLAI VS $ 0.00 RETAI NAGE - 25, 875. 00 -2, 875. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 836, 625. 00 92, 958. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 836, 625. 00 92, 958. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 92, 958. 33

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21506- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22248-BI D ESTI MATE RUN 03/ 25/ 2019
PRQJECT: FBR0253- 261 ESTI MATE NO 0012 07: 20: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0301 CBE ELI G BLE PROSPECT ROAD BRI DGE | NTERCHANGE

0090 950-01600 CBE Eligible Prospect Road Bridge Interchange 16, 150, 000. 000 766, 666. 670
DOL 95, 833. 330 95, 833. 33
1. 00000 862, 500. 000 862, 500. 00
0091 900- 00006 Added Item (Dol lar)/ Prospect Retainage 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0301 CURRENT AMT  $16, 150, 000. 00 $ 95,833.33% 862, 500.00

PROJECT TOTAL CURRENT AMI $16, 150, 000. 00 $ 95,833.333% 862, 500.00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 25/ 2019

ESTI MATE SUMVARY 07: 20: 36
CONTI D: C21506- COMBO ESTI MATE NO 0012 PROG SPEC YR: 2005
PCN: 22482-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 341.0 DAYS TIME ALLOW 2/24/2022 FI XED COVPLETI ON DA1
| -25 NORTH. SH 402 TO SH 14 PERCENT TI ME: 23.98 ORI G TIME ALLOW 2/24/ 2022 FI XED COVPLETI ON DA1
PRQIECT NO FBR0253- 263
1 -25 NORTH: HI LLSBORO BRI DCGE E
NAME OF ROAD:
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
KRAEMER - | HC JO NT VENTURE PAY PERI OD ENDI NG 03/ 11/ 2019 DATE TI ME STARTED 04/05/2018
900 W Castleton Road, Suite 220 DATE LET 05/ 03/ 2018 DATE WORK BEGAN 04/ 05/ 2018
DATE AWARDED 05/07/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/08/2018 DATE ACCEPTED
Castl e Rock CO 80109 (303) 688- 7500 DATE NOTI CE TO PROCEED 04/05/2018
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQIECT AMI: $ 3, 081, 345. 57 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT: $ 248, 287, 287. 00 NON- PARTI Cl PATI NG 964, 498. 44 329, 717. 65
PERCENT COVPLETE: 31.30% TOTAL EARNI NGS 964, 498. 44 329, 717. 65
FUNDS AVAI LABLE: $ 2,116, 847.13 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 964, 498. 44 329, 717. 65
TOTAL CLAI Ms: $ 0. 00 RETAI NAGE -28,934.95 -9,891.53
SECURI TI ES ENCUVMBERED 0. 00 0. 00
NET EARNI NGS 935, 563. 49 319, 826. 12
LI QUI DATED DANVAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 935, 563. 49 319, 826. 12
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 319, 826. 12

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

Page 2
ESTI MATE RUN 03/ 25/ 2019

CONTI D C21506- COVBO
PCN: 22482- Bl D
PRQIECT FBR0253- 263
REF | TEM

NO. NO.

| TEM
DESCRI PTI ON

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

CAT NO0300 STRUCTURES

0095 950-01601

0096 900- 00006 Added Item (Dol lar)/ Hillsboro Retainage

CBE Eligible Hillsboro

3,081, 345. 570

DOL
1. 00000
0. 000
DOL
1. 00000
CAT 0300

PROJECT TOTAL CURRENT AMI $ 3,081,345.57 %

635, 065. 220
329, 717. 650
964, 782. 870

-284. 430
0. 000
-284.430

07: 20: 36
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
329, 717. 65
964, 782. 87
0. 00
-284. 43

329,717.65% 964, 498. 44



